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STIPAMENDMENT 98S-88 NOTICE

SUMMARY

This amendment delays the $21,844,000 congtruction and construction engineering programming for the
I-5/Empire Avenue I nterchange Improvement project in the City of Burbank from FY 2000-01 to FY 2003-04.
The condruction fisca year was originaly programmed incorrectly.

RECOMMENDATION
The Los Angeles County Metropolitan Trangportation Authority (LACMTA) and the Department are
requesting this amendment.

RESOLUTION
Resolved, that the Cdifornia Transportation Commission (CTC) revise the 1998 State Trangportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Revises:

Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead |Route/Corridor
Los Angeles 07 0151E 133501 CTCO 2000/2001 305 31.2 5
2003/2004
Project Title: I-5/Empire Avenue Access |mprovements
Sponsor: Caltrans

Resp. Agency: | Caltrans
RTPA/CTC: | LACMTA
Location: Route 5, In the City of Burbank, from Burbank Blvd to Buena Vista Street
Description: Modify Interchange, Construct ramps at Empire Avenue

STIP Programming - RIP (Dallarsin Thousands)

Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 226 226
PS&E 958 958
R/W SUP 48 48
CON SUP 1345 1,345 1,345
R/W 340 340
CON 957 9,577 9,577
TOTAL 1,572 10,922 10,922 12,494
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STIP Programming- | IP (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 226 226
PS&E 958 958
R/W SUP 48 48
CON SUP 1345 1,345 1,345
R/W 340 340
CON 9547 9,577 9,577
TOTAL 1,572 10,922 10,922 12,494
Other - Local Funds (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 351 351
PS&E 1,485 1,485
R/W SUP 75 75
CON SUP 1618 1,918 1,918
R/W 1,400 1,400
CON 14,022 14,022 14,022
TOTAL 3,311 15840 15,940 19,251
Total (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 803 803
PS&E 3,401 3,401
R/W SUP 171 171
CON SUP 4608 4,608 4,608
R/W 2,080 2,080
CON 33176 33,176 33,176
TOTAL 6,455 37784 37,784 44,239
BACKGROUND

This amendment delays $21,844,000 of construction and congtruction engineering programming for the
[-5/Empire Avenue Interchange Improvement project in the City of Burbank from FY 2000-01 to FY 2003-04.
Thetota construction capital and support costs of $37,784,000 (including $15,940,000 from the City of
Burbank) were origindly escalated for the FY 2003-04 but were programmed incorrectly in FY 2000-01. The
total cost of this project ($44,239,000) has not changed.

All project sponsors agree with the revised schedule that targets environmenta gpprova for Spring 2001 and
anticipates project completion in Fall 2006.

This amendment is being re-noticed.

ATTACHMENT
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Resolution 98S-88 February 22-23, 2000
Attachment Iltem 2.1b.(1)

STIP AMENDMENT 98S-88
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Location:  In the City of Burbank from Burbank
Boulevard to Buena Vista Street

Description: Modify interchange, construct ramps at
Empire Avenue




